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DEDEAUX ROAD UTILITY RELOCATION

8/7/2015

Centerpoint Gas

Current Status

Gene McKay

Relocation is 100 % complete

Issues None
Estimated Completion Date
AT&T Jay Murphy

Current Status

Issues

Estimated Completion Date

Contract Awarded to Deviney. Aerial and buried materials have
been ordered. Buried work to begin around the end of Aug. Aerial
work to begin when new CEPA poles are relocated.

Waiting on new poles to be set. 6 UG conduits on North side of
roadway, OK to remain per furnished depths.

11/1/2015

Southern Light

Current Status

Issues

Estimated Completion Date

Barry Buchanan

Relocated fiber is in place. Splicing and tie ins to be completed in
next week.

None

8/15/2015

Coast Electric

Current Status

Issues

Estimated Completion Date

Kendall Ladner

Poles are in. Most materials are in. Bids are due Aug. 17 from
contractors. Relocation to begin in Sept.

None

11/1/2015

Cable One
Current Status
Issues

Estimated Completion Date

Doug Montiforte

Waiting on CEPA poles to be moved.




